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Change Number
Federal Facility Agreement and Consent Order

Date
M-91-06-03 Change Control Form 7/6/06

Do not use blue ink. Type or print using black ink.

Originator	 Mark French	 Phone (509) 373-9863

Class of Change
[ ] I —Signatories	 [ X ] II — Executive Manager	 [ ] III — Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) interim milestone M-91-03
Project Management Plan for TRU Mixed/Mixed Low-Level Waste
Description/Justification of Change
Per Agencies discussions on M-91 commitments and the impacts derived from the January 10, 2006 final judgment"
it was agreed to submit the M-91-03 TRU Mixed/ Mixed Low-Level waste Project M anagement Plan (PMP)
revision shortly after the M-16-93 CERCLA Transuranic waste implementation workpl an, the Final Engineering
Study and Functional Design Criteria, and the M-91-45 annual report, all of which are due 9/30/06. This ch ange
request extends the due date of the M-91-03 interim milestone requirement to revise the M-91-03 PMP to include
plans and schedules for LDR treatment (or certification in lieu of such treatment as provided in M-91-42 and M-91-
44) for TRUM waste from August 10, 2006 to December 28, 2006. This will allow incorporation of work
completed for the 9/30/06 deliverables into the PMP as well as providing more opportunity for regulator feedback
on relevant information (either from the 9/30/06 reports or a draft PMP) prior to final submittal in December.

Impact of Change

This change extends the due date for the 2006 revision of the M-91-03 PMP from August 10, 2006 to December 28,
2006.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and the M-91-03 TRU Mixed/ Mixed
Low-Level Waste Project Management Plan .
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Modifications to existing Tri-Party Agreement milestones are denoted with str-ikeeu4; new
milestone/text are denoted with shadingi

M-91-03 SUBMIT REVISION OF THE HANFORD SITE TRUM AND DUE DATES
MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN AS
(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE INDICATED

WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5. IN THE

REVISIONS OF THE PMP SHALL ADDRESS RCRA MIXED AND DESCRIPTIV

SUSPECT MIXED TRANSURANIC AND LOW LEVEL WASTE
E TEXT OF
THIS

AND WILL CONSIDER AND EXPRESSLY EVALUATE THE MILESTONE
IMPACT ON M-91 RETRIEVAL, TREATMENT AND
PROCESSING CAPABILITIES, THAT MAY RESULT FROM
RETRIEVAL, TREATMENT AND/OR PROCESSING OF ANY
OTHER TRANSURANIC OR SUSPECT TRANSURANIC WASTE
INCLUDING BUT NOT LIMITED TO OFF-SITE TRANSURANIC
WASTE AND HANFORD SITE TRANSURANIC WASTE
GENERATED AFTER 1/1/03. REVISIONS OF THE PMP SHALL
BE SUBMITTED ON 12/31/2003, 3/31/2009 AND 3/31/2013. EACH
REVISION IS A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THIS AGREEMENT.

WITH RESPECT TO RH MIXED WASTE AND MIXED WASTE IN
BOXES AND LARGE CONTAINERS, THE PMP SUBMITTED ON
12/31/2003 WILL SPECIFICALLY IDENTIFY MEASURABLE
ACTIONS TO BE TAKEN BY DOE TO ACQUIRE CAPABILITIES
TO MANAGE SUCH WASTES. THE PMP SHALL IDENTIFY
SUCH MEASURABLE ACTIONS AT LEAST YEARLY.

THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED
TO CONTAIN PLANS AND SCHEDULES FOR THE LDR
TREATMENT (OR CERTIFICATION IN LIEU OF SUCII
TREATMENT AS PROVIDED FOR IN 1\1-91-42 AND M-91-44) OF
TRUM WASTE. A'ITHPi SIX MONTH; OF ECOLOGY'S
APPROVAL OF DOE'S PROPOSAL OR ECOLOGY'S 1SSU A N

TAT(`OF A DETERMINATION  DT TT) S T A NT TO T14E ACCOMPANY
C ^ Tv TTLEN iENT AGREEMENT, FOLLOT TP;G RECEIPTT' OF A
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L441	 ? A^^TTI TREATMENT G AIM TAT 44449A EGTO AT Tr

ABP.4A4A T NO CT n: 501 8 A Ara, DOE SHALL REVISE THE
PMP TO INLCUDE PLANS AND SCHEDULES FOR LDR
TREATMENT (OR CERTIFICATION IN LIEU OF SUCH
TREATMENT AS PROVIDED IN M-91-42 AND M-91-44) OF
TRUM WASTE BY 12/28/06. 
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PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY FOR
REVIEW AND APPROVAL AS PRIMARY DOCUMENTS
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1.
DOE SHALL IMPLEMENT THE PLAN AS APPROVED.

ONCE APPROVED, THE PMP SUBMITTED ON 12/31/2003,
IN ACCORDANCE WITH THIS MILESTONE SHALL
SUPERSEDE THOSE PORTIONS OF PREVIOUSLY
SUBMITTED DOE PMPs THAT CONCERNED RCRA MIXED
WASTE, SUSPECT MIXED TRANSURANIC AND SUSPECT
MIXED LOW LEVEL WASTE.
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